
From: Jay Mazalewski
To: dnoel@forsgren.com; william.teuscher@deq.idaho.gov; scottr@aquaeng.com; jgunderson@driggsidaho.org;

gregory.eager@deq.idaho.gov; kharris@forsgren.com; "Jason Broome"
Cc: Mayor Johnson; Steve Zollinger; Domingo, David
Subject: Meeting Summary- City of Driggs WWTP - Ammonia Brainstorm Session
Date: Thursday, August 29, 2019 1:41:08 PM
Attachments: 20190823 Meeting Minutes.pdf

Please find the attached meeting minutes from our brainstorm session.
 
Thank you,
Jay
 
Jay T. Mazalewski, PE
Director of Public Works
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AGENDA 


Driggs WWTP – Ammonia Removal Options 


235 South 5th Street, Driggs ID 


8/23/2019 10:00am 


 


The purpose of this meeting is to identify and assess potential technologies to bring the WWTP 


into compliance for ammonia. 


 


Compliance Goal:  Average Monthly Limit=0.84, Max Daily Limit=1.68 


Typical Influent:  Varies between 12-35 (depending on the time of year) 


 


Technology Requirements: 


1. Achieve the compliance goals, year-round. 


2. Must be operational by April 1, 2020  


3. Sized for our current summer peak daily flows (1.3 MGD+/-) 


 


Additional Criteria/ Decision Making Factors: 


1. Capital Costs 


2. Operation Costs 


a. Manpower 


b. Electricity/propane 


c. Other 


3. Expandability 


4. Start-up/Shut down time 


5. Permitting 


6. Additional constituent removal benefits 


7. Effect on WWTP classification level (currently a high 2) 


8. Other criteria… 


 


Technologies: 


1. Purammon 


2. Ozone 


3. Break-point chlorination 


4. Quick Wash – Renewable Nutrients 


5. Other proven tech? 


6. Other tech? 


 


 


 


 



http://www.driggsidaho.org/
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Meeting Summary 


Driggs WWTP – Ammonia Removal Options 


235 South 5th Street, Driggs ID 


8/23/2019 10:00am-12:30pm 


 


Attendees: Jay Mazalewski (City of Driggs), Jared Gunderson (City of Driggs), Willie Teuscher 


(DEQ), Greg Eager (DEQ), Scott Rogers (Aqua Engineering), Dave Noel (Forsgren Associates), 


Kevin Harris (Forsgren Associates), Jason Broome (Forsgren Associates) 


 


Meeting Summary:  


Jay M. gave brief summary of the meeting goals, reviewed the agenda and reiterated that the 


group would be focused on finding a technology that would bring the plant into compliance by 


April of 2020 and not attempting to troubleshoot the plant operations. 


 


Willie T. suggested that the “permitting” criteria be changed to “approval” as DEQ will need to 


approve the technology, not permit it. 


 


Dave N. suggested that timing be added to the criteria. 


 


Dave N. discussed rapid rate oxidation options; break point chlorination vs ozonation.  The 


group agreed that both types of oxidation should work and should meet all the identified criteria.   


 


Ozonation will have a higher capital cost and operational cost due to electrical usage, it 


may also eliminate need for the UV as it acts as a disinfectant.  The process can be turned 


off/on as needed if the biological plant failed.  Dave N. thought a wall mount unit should 


suffice.  The estimated capital cost was between $100K-$400K.  Willie T. stated that a 


minimum 1-month pilot will be needed along with backup documentation showing this 


technology is used successfully elsewhere.  The group determined this is a viable option. 


 


Break point chlorination will have a lower capital cost and maybe a lower operational 


cost, it may also eliminate need for the UV as it acts as a disinfectant.  De-chlorination 


will be required.  Jared G. was concerned about the operational/operator safety and 


potential permit violation with the use of chlorine.  On-site chlorine generation, liquid 


chlorine, and gas chlorine options were discussed.  Jay M. expressed concern regarding 


the effectiveness/amount of chlorine needed for the cold water (5C).  No estimated 


capital costs were discussed.  Willie T stated that a minimum 1-month pilot will be 


needed along with backup documentation showing this technology is used successfully 


elsewhere.  The pilot could be modified to simulate cold water events.  The group 


determined this is a viable option. 


 


Scott R. discussed Quick Wash Renewable Nutrients, also known as gas permeable membrane.  


This technology will recover the ammonia into a usable product (fertilizer).  Based on our 


loadings the amount of product produced will be minimal.  This is newer technology and 


typically used for high ammonia loading (industrial).  Willie T. stated this will need a longer 


pilot time (3-months) in order for DEQ to approve.  Costs were estimated to be in $2-$4 million 


range.  The group determined this may be viable option, but not preferred due to cost and timing. 


 


Ammonia striping towers were discussed, but determined not to be viable to due low air/water 


temperatures. 
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Scott R. discussed MicroVi Technology, a targeted biological system that can remove ammonia.  


Jay M. expressed concerns regarding temperature and toxicity compatibility.  This is newer 


technology and typically used for high ammonia loadings (industrial).  Willie T. stated this will 


need a longer pilot time (3-months) in order for DEQ to approve.  No capital costs were 


estimated.  The group determined this was not a viable option. 


 


Scott R. discussed Ferric chloride and electric coagulation; however, these were determined to be 


operation changes to the plant and not relevant to this meeting. 


 


Jay M. discussed Purammon’s Ion Exchange technology.  The technology was piloted in the 


Driggs lab (3 day) in 2017 and was successful.  Scott R. expressed concerns regarding capital 


costs, licensing costs and flow equalization (Scott estimated $1.5 Million vs $900K).  This is 


newer technology and just being piloted in Milwaukee.  Willie T. stated this will need a longer 


pilot time (3-months) in order for DEQ to approve.  The group determined this may be viable 


option, but not preferred due to cost and timing.  


 


Jay M. discussed High Desert H2O (Ted Seaton) technology.  Ted has run multiple tests/samples 


of the Driggs effluent but has yet to meet compliance levels.  The technology/process is 


unknown.  No capital costs or operation costs are known.  Willie T. stated this will need a longer 


pilot time (3-months) in order for DEQ to approve.  The group determined this was not a viable 


option as there is not enough information available. 


 


Dave N. discussed relocating the treatment plant discharge location to the Teton River.  This 


solution will increase the mixing zone, thereby increasing discharge limits.  All agreed this is a 


good solution, especially for the long term.  Jay M. discussed potential political and public 


opposition.  Early engagement was identified to be critical for this solution.  Discharge routing 


will follow Bates Road to the river.  Jay M. inquired what the estimated ammonia discharge 


limits will be, Willie T. guessed between 4-8 mg/l.  The group determined this is a long-term 


solution to pursue based on the City’s growth, but will not ensure compliance, therefore is a not a 


viable solution at this time. 


 


Dave N./Scott R. discussed using the Huntsman Golf Course ponds as a re-use or relocated 


discharge location.  More information is needed to address this option including; discharge 


location, pond leakage, irrigation usage, and owner approval.  The group determined this is a 


long-term solution to pursue but will not ensure compliance, therefore is a not a viable solution 


at this time. 


 


Willie T. inquired about redundancy for any system installed.  Jay M. requested that the chosen 


system be considered the redundant system as the biological plant should be the primary 


mechanism to remove ammonia.  
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Conclusions: 


 


Forsgren will include the options discussed in the facility plan update.  A copy of the meeting 


summary will be sent to all parties, EPA, and included with the next DMR.  Jay M. will meet 


with the Mayor and Jared G. on Wednesday to discuss the next step.   


 


The group reviewed all the options and concurred that the rapid rate oxidation process was the 


best option to pursue.  The group debated merits and drawbacks of each type: 


Break point chlorination: 


• Pro: lower capital cost 


• Pro: lower operational cost 


• Con: Operator safety with chlorine 


• Con: Potential for permit violation if de-chlorination is not calibrated 


• Con: Additional staffing/monitoring  


 


Ozonation: 


• Pro: Ease of automation 


• Pro: No additional chemicals needed 


• Pro: No need to remove/treat the effluent after ozonation 


• Con: Higher capital cost 


• Con: Higher operational cost (electrical) 


 


 


8/29/2019 City Update: 


 


On 8/28/2019 The City of Driggs directed Aqua Engineering, via Scott R. to: 


 


Please put together a conceptual proposal/plan for installing break-point-chlorination at the 


Driggs WWTP to meet our ammonia discharge limits.  Attached is the past two years of in-house 


testing data that show flows, influent ammonia levels. pH, temperature, etc.  The plan/proposal 


should include: 


1. Conceptual layout 


2. Capital cost, including installation, equipment, automation, new structures, etc. 


3. Annual operating cost, forecasted over 5-years.  Please include any required chemicals 


(chlorine, pH adjusters, dichlorination, etc), power consumption, and additional 


anticipated manpower hours. 


4. Installation of a pilot plant to run for 30 day, including the ability to adjust influent 


temperature to mimic winter conditions. 


 


I will need this by 12pm, Monday September 16. 


 


On 8/28/2019 The City of Driggs directed Forsgren Associates, via Kevin H./Dave N. to: 


 


Please put together a conceptual proposal/plan for installing ozonation at the Driggs WWTP to 


meet our ammonia discharge limits.  Attached is the past two years of in-house testing data that 


show flows, influent ammonia levels. pH, temperature, etc.  The plan/proposal should include: 


1. Conceptual layout 


2. Capital cost, including installation, equipment, automation, new structures, etc. 
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3. Annual operating cost, forecasted over 5-years.  Please include any required chemicals 


(pH adjusters, etc), power consumption, and additional anticipated manpower hours. 


4. Installation of a pilot plant to run for 30 day, including the ability to adjust influent 


temperature to mimic winter conditions. 


 


I will need this by 12pm, Monday September 16. 
 


 


 


 






